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NPIC/TDB-A-13/66

N 20 July 1966

TECHUNICAT, DEVELOPMENT BOARD

ACINDA

Time: 0930 hours,27 July 1966 Place: LNhil2

1. Announcements

bg, Approval of Minutes

(1) The mirutes of the 29 June 1966, TDB Meeting were noted, and
rocommended. items were approved by the Executive Director on 5 July

1906.

(2} The 27 July meeting is scheduled primarily for the approval
oi one Y-1967 R&D project.
b. P:«-_;Eosals

(l) New Proposals: The proposals listed below are available in
the Plans and Development Staff for anyone
interested in reading them.

140/66 - Quotation of AP-3 Computer Programming Services, The

25X1A
141/66 - Photoblcach Photography, Phase IIT, _ 25X1A
).x;) - i i 3 ! imi anae
25X1A 14,2/66 - Design Techniques For A Facsimile Scannnr, _ 25X1A
1i3/66 - Research Tnvestication on Photo Facsimile Transmission
e e erers, R 25X1A
N —— R
Interim Actions DECLASS REVIEW by NIMAIDOD
(1) The contract "Evaluation of the Coherent Light Enlarger” with
Technical Operations expired on 30 June prior to completion of
the required work. An extension of 30 days was granted, &ai
25X1A Hof) FY-1967 funds was approved to complete the contract.
' SN | amount of the contract rcmains at _ 25X1A
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(2) An overrun on the developmen', of the Vacuum TFasel for the 25X1A
VG-1 Enlarger was approved on July for nd charged 25X1A

‘to FY-1965 funds. The action was taken because of difficulties

- encountered in the design and fabrication of the easel, Total
cost of the contract is now _ 25X1A

2. New Business

a. Information Flow Analysis, Phase IT - 25X1A
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